

# STP-111 Schedule

STP-111 runs from 31 Aug to 7 Sep 2020 (DOYs 244-251). IORGs from all instruments are expected: IS IORs for operations + RS IORs for switching the instruments OFF in time for MAINT activity.

Date	Event or Deadline	Comment
9 June 2020	Distribution LTP02 output (EFECS, JSON, TMCs) to instrument teams	via GFTS
Wed 13 Aug	Open IOR delivery window for IORs	Instrument teams can start delivering IORGs via GFTS - CRRs will be returned automatically (only checking for format issues)
<b>Wed 19 Aug 12UT</b>	<b>IOR deadline</b>	SOC starts final check and consistency of all IORs, and prepares PORs for MOC
21 Aug 2020	First POR bundle to MOC	Early deadline on SOC, to allow iteration on PORs and potentially IORs in case this is needed
<b>Tue 25 Aug 2020</b>	<b>Deadline final version PORs to MOC</b>	
31 Aug 2020	Start of STP-111 onboard	

## MIB version to be used:

Overview of all MIB versions and applicability: [MIB and FOP](#)