

STP-109 Schedule

STP-109 runs from 17 to 23 Aug 21:50 (!) (DOYs 230-236). Only IORGs from IS instruments are expected + SPICE for CMS.

Date	Event or Deadline	Comment
9 June 2020	Distribution LTP02 output (EF ECS, JSON, TMCs) to instrument teams	via GFTS
Wed 22 July	Open IOR delivery window for IORs	Instrument teams can start delivering IORGs via GFTS - CRRs will be returned automatically (only checking for format issues)
Wed 5 Aug 12UT	IOR deadline	SOC starts final check and consistency of all IORs, and prepares PORs for MOC
Fri 7 Aug 2020	First POR bundle to MOC	Early deadline on SOC, to allow iteration on PORs and potentially IORs in case this is needed
Tue 11 Aug 2020	Deadline final version PORs to MOC	
17 Aug 2020	Start of STP-108 onboard	

MIB version to be used:

Overview of all MIB versions and applicability: [MIB and FOP](#)