

# STP-127 to 131 Schedule

The start of LTP3 planning overlaps with the navigation window and Christmas and New Year's period and will follow a slightly unusual schedule.

STP cycle	IOR delivery opens	IOR deadline	Pre-checks at MOC	End of MOC planning (stack built)	Start of STP cycle onboard	Comments	SOC responsible
127 (LTP2)	Wed 2 Dec	Wed 9 Dec 2020 12UTC	15 Dec	18 Dec	Sun 20 Dec 2020 (DOY 355)	<p>IORs expected from IS+Spice CMS (IS switch into super burst)</p> <p>Note NAV window + <b>STP covers 12 days!</b></p>	<a href="#">David Williams</a>
128	Wed 2 Dec 2020	Wed 9 Dec 2020 12UTC	Done OK	31 Dec	Fri 1 Jan 2021 (DOY 1)	<p>IORs expected from IS + Spice CMS</p> <p>Note NAV window + <b>STP covers only 3 days!</b></p>	<a href="#">David Williams</a>
129	Wed 2 Dec 2020	Wed 9 Dec 2020 12UTC	Done OK	2 Jan	Mon 4 Jan 2021 (DOY 4)	<p>IORs expected from IS + Spice CMS + PHI for HRT focus campaign incl. off-pointing</p> <p>Note S/C will off-point for PHI and roll for MAG.</p>	<a href="#">Andrew Walsh</a>
130	Wed 2 Dec 2020	Wed 9 Dec 2020 12UTC	Done OK	7 Jan	Mon 11 Jan 2021 (DOY 11)	<p>IORs expected from IS + Spice CMS + EUJ and Metis for synoptics around PSP perihelion + STIX for download</p> <p>At the end of STP-130, all instruments prepare for CSW update (MAINT ANY window) by switching OFF.</p>	<a href="#">Anik De Groof</a>
131	N/A	N/A	N/A		Mon 18 Jan 2021 (DOY 18)	<p>CSW update onboard - No science operations</p>	

## MIB version to be used:

Overview of all MIB versions and applicability: [MIB and FOP](#)