

STP-103 Schedule

STP-103 runs from 6 to 13 July 2020 (DOYs 188-195). IORGs from IS instruments are expected + SPICE for CMS and [STIX](#), [PHI](#) and [EUI](#) for extra flushes of RSCW1 data.

| Date | Event or Deadline | Comment |
|-------------------------|---|--|
| 9 June 2020 | Distribution LTP02 output (EFECs, JSON, TMCs) to instrument teams | via GFTS |
| 17 June 2020 | Open IOR delivery window for IORs | Instrument teams can start delivering IORGs via GFTS - CRRs will be returned automatically (only checking for format issues) |
| Wed 24 June 12UT | IOR deadline | SOC starts final check and consistency of all IORs, and prepares PORs for MOC |
| 26 June 2020 | First POR bundle to MOC | Early deadline on SOC, to allow iteration on PORs and potentially IORs in case this is needed |
| Tue 30 June 2020 | Deadline final version PORs to MOC | |
| 6 July 2020 | Start of STP-103 onboard | |

MIB version to be used:

Overview of all MIB versions and applicability: [MIB and FOP](#)