

STP-106 Schedule

STP-106 runs from 27 Jul to 3 Aug 2020 (DOYs 209-216). Only IORGs from IS instruments are expected + SPICE for CMS.

Date	Event or Deadline	Comment
9 June 2020	Distribution LTP02 output (EFECS, JSON, TMCs) to instrument teams	via GFTS
Wed 8 July	Open IOR delivery window for IORs	Instrument teams can start delivering IORGs via GFTS - CRRs will be returned automatically (only checking for format issues)
Wed 15 July 12UT	IOR deadline	SOC starts final check and consistency of all IORs, and prepares PORs for MOC
17 July 2020	First POR bundle to MOC	Early deadline on SOC, to allow iteration on PORs and potentially IORs in case this is needed
Tue 21 July 2020	Deadline final version PORs to MOC	
27 July 2020	Start of STP-106 onboard	

MIB version to be used:

Overview of all MIB versions and applicability: [MIB and FOP](#)