

MLP of Cruise during SOWG#11 (Jan 2018)

During SOWG#11 a first attempt to plan the whole Cruise Phase including IS science and RS checkouts was made. This resulted in a first draft of the Cruise Phase plan (not yet taking into account any opportunities with other missions like PSP).

Context and Starting point

- [Cruise Phase IS Science \(Feb 2019 launch\)](#)
- [Feb 2020 Cruise Phase proposal for RS checkouts](#)

Documentation of resulting Cruise Phase plan

- [SOWG 11 Documentation of Cruise Phase Mission Level Plan](#)
- Cruise Phase plan, as built during SOWG#11, in SOOP Kitchen: http://solva1spkt.n1data.lan:8080/soopkitchen/#/planning/plan/MLP_Feb2020_Crema_4-0/535
(note: SOC-internal link only. Plan has been removed from operational SOOP Kitchen as it has been replaced by the official MLP plan constructed during [SWT#24 \(April 2019\)](#))
- [SolarOrbiter_SOWG-11_minutes.pdf](#)