

STP-150 to 153 Schedule

STP cycle	IOR delivery opens	IOR deadline	POR deadline (on SOC)	Planned uplink by MOC	Start of STP cycle onboard	Comments	SOC responsible
150	Wed 12 May 1200UTC*	Wed 19 May 1200 UTC (20 May for RPW)	Monday 24 May EOB (25 May latest)	Assumed Thursday 26 May	31 May 00:00:00Z	IS and SPICE CMS (extended) and STIX weekly configuration operation Note that a new MIB will be delivered on the 19/05 affecting only RPW.	Fernando Martin Porqueras
151	Wed 12 May 1200UTC*	Wed 26 May 1200 UTC	Monday 31 May EOB	Assumed Thursday 3 June	7 June 00:00:00Z	IS and SPICE CMS and STIX Analysis operation (+ STIX weekly configuration) Transition to within 0.95AU (NEAR_SUN) on 9 June	Mar Sierra
152	Wed 12 May 1200UTC*	Wed 2 June 1200 UTC	Monday 7 June EOB	Assumed Thursday 10 June	13 June 23:06:05Z	IS and SPICE CMS (extended) and STIX weekly configuration operation	Mar Sierra / Jayne Lefort
153	Wed 12 May 1200UTC*	Wed 9 June 1200 UTC	Monday 14 June EOB	Assumed Thursday 17 June	21 June 00:00:00Z	IS and SPICE CMS (extended) and STIX weekly configuration operation	Jayne Lefort

All dates in 2021.

MIB version to be used:

Overview of all MIB versions and applicability: [MIB and FOP](#)