

Cruise Phase

- MLP of Cruise during SOWG#11 (Jan 2018)
- MLP of Cruise during SOWG#13 (mini-SWT, 23 Jan 2019)
 - SOWG 13 Cruise Phase MLP: Questions to be answered
- MLP of Cruise during SWT#24 (April 2019)
 - Summary of changes made to original Cruise Phase plan for RS payload
 - Summary of Plan Optimisation for the In Situ Payload
- MLP of Cruise during SWT#25 (Oct 2019)
- MLP of Cruise during SWT#26b (Mar 2020)
 - Simulation results MLP for LTP3
- LTP01 May 2020-June 2020
 - LTP01 Schedule
 - STP-100 and -101 Schedule
- LTP02 July 2020-Dec 2020
 - LTP02 Schedule
 - STP-102 Schedule
 - STP-103 Schedule
 - STP-104 Schedule
 - STP-105 Schedule
 - STP-106 Schedule
 - STP-107 Schedule
 - STP-108 Schedule
 - STP-109 Schedule
 - STP-111 Schedule
 - STP-112 to 127 Schedule
- LTP03 Jan 2021-June 2021
 - Changes made to LTP03 post-SOWG 16
 - LTP03 Schedule
 - STP-127 to 131 Schedule
 - STP-132 to 136 Schedule
 - STP-137 to 141 Schedule
 - STP-142 to 145 Schedule
 - STP-146 to 149 Schedule
 - STP-150 to 153 Schedule
- LTP04 July 2021-Sep 2021
 - LTP04 Schedule
 - MIB planning theory
 - STP-154 to 157 Schedule
 - STP-158 to 167 Schedule
- LTP05 Oct 2021-Dec 2021
 - STP-168 to 182 Schedule