

STP-108 Schedule

STP-108 runs from 11 to 17 Aug 2020 (DOYs 223-230). Only IORGs from IS instruments are expected + SPICE for CMS.

Date	Event or Deadline	Comment
9 June 2020	Distribution LTP02 output (EFECS, JSON, TMCs) to instrument teams	via GFTS
Wed 22 July	Open IOR delivery window for IORs	Instrument teams can start delivering IORGs via GFTS - CRRs will be returned automatically (only checking for format issues)
Wed 29 July 12UT	IOR deadline	SOC starts final check and consistency of all IORs, and prepares PORs for MOC
31 July 2020	First POR bundle to MOC	Early deadline on SOC, to allow iteration on PORs and potentially IORs in case this is needed
Tue 4 Aug 2020	Deadline final version PORs to MOC	
10 Aug 2020	Start of STP-108 onboard	

MIB version to be used:

Overview of all MIB versions and applicability: [MIB and FOP](#)