

STP-102 Schedule

STP-102 runs from 29 June to 6 July 2020 (DOYs 181-188) and includes only IS operations. Therefore only IORGs from the 4 IS instrument teams are expected + SPICE for CMS.

Date	Event or Deadline	Comment
9 June 2020	Distribution LTP02 output (EFECs, JSON, TMCs) to instrument teams	via GFTS
11 June 2020	Open IOR delivery window for IORs	Instrument teams can start delivering IORGs via GFTS - CRRs will be returned automatically (only checking for format issues)
Wed 17 June 12UT	IOR deadline	SOC starts final check and consistency of all IORs, and prepares PORs for MOC
19 June 2020	First POR bundle to MOC	Early deadline on SOC, to allow iteration on PORs and potentially IORs in case this is needed
Wed 24 June	Deadline final version PORs to MOC	
29 June 2020	Start of STP-102 onboard	

MIB version to be used: MIB__20200603M15520PFMS001_SOL.zip. This MIB is similar to MIB__20200515 but contains a few updates for PHI, Metis and SWA.

Full overview of MIB versions and applicability: [MIB and FOP](#)