

STP-105 Schedule

STP-105 runs from 20 to 27 July 2020 (DOYs 202-209). Only IORGs from IS instruments are expected + SPICE for CMS + SoloHI for a first straylight assessment.

Date	Event or Deadline	Comment
9 June 2020	Distribution LTP02 output (EFECs, JSON, TMCs) to instrument teams	via GFTS
1 July 2020	Open IOR delivery window for IORs	Instrument teams can start delivering IORGs via GFTS - CRRs will be returned automatically (only checking for format issues)
Wed 8 July 12UT	IOR deadline	SOC starts final check and consistency of all IORs, and prepares PORs for MOC
10 July 2020	First POR bundle to MOC	Early deadline on SOC, to allow iteration on PORs and potentially IORs in case this is needed
Tue 14 July 2020	Deadline final version PORs to MOC	
20 July 2020	Start of STP-105 onboard	

MIB version to be used:

Overview of all MIB versions and applicability: [MIB and FOP](#)