

# STP-132 to 136 Schedule

Note: STPs 133 to 134 are affected by a superior conjunction. Therefore the STPs 133 to 135 have unusual deadlines.

STP cycle	IOR delivery opens	IOR deadline	POR deadline (on SOC)	Planned uplink by MOC	Start of STP cycle onboard	Comments	SOC responsible
132	Thu 7 Jan	Wed 13 Jan 12UT	Tue 19 Jan	uplink on 22 Jan	Sun 24 Jan 21:10:44 (DOY 24)	IORs expected from IS + STIX + SPICE CMS + PHI switch ON	Andrew Walsh
133	Wed 13 Jan (EUI MIB update on 18 Jan)	Tue 19 Jan 12UT (20 Jan for EUI)	Fri 22 Jan	uplink on 27 Jan (backup 29 Jan)	Mon 1 Feb (DOY 32)	IORs expected from IS + STIX + SPICE CMS + PHI & EUI synoptics  <i>Note conjunction during STP.</i>  <i>Note EUI will do SW upload before this STP (19-22 Jan). EUI needs to use updated MIB (to be released 18 Jan).</i>	Jayne Lefort
134	Wed 13 Jan (EUI MIB update on 18 Jan)	Tue 19 Jan 12UT (20 Jan for EUI)	Fri 22 Jan	uplink on 27 Jan (backup 29 Jan)	Mon 8 Feb (DOY 39)	All payload (RS synoptics)  <i>Note early IOR and POR deadlines because commanding cannot be uploaded during conjunction!</i>	Mar Sierra Fernando Martin Porqueras Anik De Groof
135	Wed 13 Jan (EUI MIB update on 18 Jan)	Tue 19 Jan 12UT (22 Jan for EUI)	Tue 26 Jan 12UT	uplink on 29 Jan (backup 12 Feb)	Mon 15 Feb (DOY 46)	All payload (RS synoptics = <b>start RSCW2</b> )  <i>Note early IOR and POR deadlines because commanding cannot be uploaded during conjunction!</i>	Mar Sierra Fernando Martin Porqueras Anik De Groof
136	Wed 13 Jan	Wed 10 Feb 12UT	Tue 16 Feb		Mon 22 Feb (DOY 53)	All payload ( <b>2nd half RSCW2</b> )  <i>SOC will open IOR delivery window early, so that RSCW2 commanding can be prepared in one go.</i>	Jayne Lefort

All dates in 2021.

## MIB version to be used:

Overview of all MIB versions and applicability: [MIB](#) and [FOP](#)