

STP-146 to 149 Schedule

STP cycle	IOR delivery opens	IOR deadline	POR deadline (on SOC)	Planned uplink by MOC	Start of STP cycle onboard	Comments	SOC responsible
146	Wed 14 April	Wed 21 April 1200UTC	Tue 27 April 1200UTC	30 April assumed	2021-05-03T00:00:00Z	IS and CMS	Jayne Lefort
147	Wed 14 April	Wed 28 April 1200UTC	Tue 4 May 1200UTC	7 May assumed	2021-05-10T00:00:00Z	IS and CMS, STIX analysis	Jayne Lefort
148	Wed 14 April	Wed 5 May 1200UTC	Mon 10 May 1200UTC	13 May assumed	2021-05-17T00:00:00Z	IS and CMS, STIX analysis	David Williams Fernando Martin Porqueras
149	Wed 14 April	Wed 12 May 1200UTC	Mon 17 May 1200UTC	20 May assumed	2021-05-24T00:00:00Z	IS and CMS, STIX analysis	Mar Sierra Anik De Groof

All dates in 2021.

MIB version to be used:

Overview of all MIB versions and applicability: [MIB and FOP](#)