

STP-112 to 127 Schedule

The rest of LTP2 planning will follow the following schedule.

Note that the LTP2 planning files (TM corridors, EFECs, JSON) that will be used for these STPs are the ones of version **M02_V03, distributed by SOC on 13 August 2020.**

From STP124 onwards, **the updated M02_V04 output will be used, distributed on 5 Nov 2020.**

STP cycle	IOR delivery opens	IOR deadline	POR deadline (on SOC)	Start of STP cycle onboard	Comments	SOC responsible
112	n/a	n/a	n/a	Mon 7 Sep (DOY 251)	No payload IORs needed. During STP-112, an update of CSW takes place. All payload OFF.	n/a
113	Wed 26 Aug	Wed 2 Sep 12UT	Tue 8 Sep	Mon 14 Sep (DOY 258)	IORs expected from IS (incl switch-ON) + SPICE CMS + switch-ON for all RS payload expect STIX, EUI (handled through MOC) Metis and SoloHI may choose to stay OFF in which case they do not send an IOR.	Anik De Groof
114	Wed 2 Sep	Wed 9 Sep 12UT	Tue 15 Sep	Mon 21 Sep (DOY 265)	IORs expected from IS + SPICE CMS	Jayne Lefort
115	Wed 9 Sep	Wed 16 Sep 12UT	Tue 22 Sep	Mon 28 Sep (DOY 272)	IORs expected from IS + SPICE CMS	Jayne Lefort
116	Wed 16 Sep	Wed 23 Sep 12UT	Tue 29 Sep	Mon 5 Oct (DOY 279)	IORs expected from IS + SPICE CMS (new MIB for SWA)	Andrew Walsh
117	Wed 23 Sep	Wed 30 Sep 12UT	Tue 6 Oct	Mon 12 Oct (DOY 286)	IORs expected from IS	Mar Sierra Fernando Martin Porqueras
118	Wed 30 Sep	Wed 7 Oct 12UT	Tue 13 Oct	Mon 19 Oct (DOY 293)	IORs expected from IS + SPICE CMS + EUI calibrations + PHI calibrations (new MIB for PHI, EUI, STIX, SWA)	Anik De Groof
119	Wed 7 Oct	Wed 14 Oct 12UT	Tue 20 Oct	Mon 26 Oct (DOY 300)	IORs expected from IS + SPICE CMS (extensive campaign)	Jayne Lefort
120	Wed 14 Oct	Wed 21 Oct 12UT	Tue 27 Oct	Mon 2 Nov (DOY 307)	IORs expected from IS + SPICE CMS (extensive campaign)	Andrew Walsh
121	Wed 21 Oct	Wed 28 Oct 12UT	Tue 3 Nov	Mon 9 Nov (DOY 314)	IORs expected from IS + SPICE CMS (extensive campaign)	Mar Sierra
122	Wed 28 Oct	Wed 4 Nov 12UT	Tue 10 Nov	Mon 16 Nov (DOY 321)	IORs expected from IS + all RS payload taking advantage of extra calibration opportunity	Anik De Groof
123	Wed 4 Nov	Wed 11 Nov 12UT	Tue 17 Nov	Mon 23 Nov (DOY 328)	IORs expected from IS + SPICE CMS	Jayne Lefort
124	Wed 11 Nov	Wed 18 Nov 12UT	Tue 24 Nov	Mon 30 Nov (DOY 335)	IORs expected from IS + PHI and STIX for extra data download Note EFECs version M02_V04 applies from this STP onwards.	David Williams
125	Wed 18 Nov	Wed 25 Nov 12UTC	Tue 1 Dec	Mon 7 Dec (DOY 342)	IORs expected from IS+ Spice CMS + EUI for extra data download Note NAV window + short STP of 6 days	Mar Sierra / Jayne Lefort
126	Wed 25 Nov	Wed 2 Dec 12UTC	Mon 7 Dec	Sun 13 Dec (DOY 348)	IORs expected from IS+ Spice CMS Note NAV window	Andrew Walsh
127	Wed 2 Dec	Wed 9 Dec 12UTC	Mon 14 Dec	Sun 20 Dec (DOY 355)	IORs expected from IS+Spice CMS (IS switch into super burst) Note NAV window + STP covers 12 days!	David Williams

All dates above in 2020.

MIB version to be used:

Overview of all MIB versions and applicability: [MIB and FOP](#)