

# STP-137 to 141 Schedule

STP cycle	IOR delivery opens	IOR deadline	POR deadline (on SOC)	Planned uplink by MOC	Start of STP cycle onboard	Comments	SOC responsible
137	Wed 10 Feb	Tuesday 16 Feb 12UT	Mon 22 Feb 10 CET	Tue 23 Feb	Mon 1 Mar (DOY 60)	IORs expected from IS	Jayne Lefort
138	Wed 10 Feb	Wed 24 Feb 12UT	Tue 2 Mar	Fri 5 Mar	Mon 8 Mar (DOY 67)	IORs expected from IS + SPICE CMS <i>Note: new MIB for RPW and MAG will only arrive on 24 Feb morning.</i>	Mar Sierra
139	Thu 25 Feb	Wed 3 Mar 12UT	Tue 9 Mar	Thu 11 Mar	Mon 15 Mar (DOY 74)	IORs expected from all payload. <b>STP includes the first day of RSCW3</b> and a Metis star calibration campaign.	Jayne Lefort (+ Mar)
140	<i>will open together with stp139</i>	Tuesday 9 Mar TBC 12UT	Mon 15 Mar 10 CET	Tue 16 Mar	Mon 22 Mar (DOY 81)	IORs expected from all payload. <b>STP includes the last 2 days of RSCW3 + coordinated star calibration.</b>	David Williams (+Fernando)
141	<i>will open together with stp139</i>	Wed 17 Mar 12UT	Tue 23 Mar	Fri 26 Mar	Mon 29 Mar (DOY 88)	IORs expected from IS + SPICE CMS + Metis (end star calibration)	Fernando Martin Porqueras

All dates in 2021.

## MIB version to be used:

Overview of all MIB versions and applicability: [MIB](#) and [FOP](#)