

STP-104 Schedule

STP-104 runs from 13 to 20 July 2020 (DOYs 195-202). Only IORGs from IS instruments are expected + SPICE for CMS.

Date	Event or Deadline	Comment
9 June 2020	Distribution LTP02 output (EFECS, JSON, TMCs) to instrument teams	via GFTS
26 June 2020	Open IOR delivery window for IORs	Instrument teams can start delivering IORGs via GFTS - CRRs will be returned automatically (only checking for format issues)
Wed 1 Jul 12UT	IOR deadline	SOC starts final check and consistency of all IORs, and prepares PORs for MOC
3 July 2020	First POR bundle to MOC	Early deadline on SOC, to allow iteration on PORs and potentially IORs in case this is needed
Tue 7 July	Deadline final version PORs to MOC	
13 July 2020	Start of STP-104 onboard	

MIB version to be used:

Overview of all MIB versions and applicability: [MIB and FOP](#)