

# LTP02 Schedule

**LTP02 Period:** Mo 29 June (DOY 181) - ~~Mo 28 Dec 2020 (DOY 363)~~ Fri 1 Jan 2021 (DOY 1)

**STPs covered:** STP-102 - STP-127

**Distribution of LTP02 formal output:**

- M02\_V02: 8 Jun 2020
- M02\_V03: 13 Aug 2020 (FECS update)
- M02\_V04: 5 Nov 2020 (new FECS and PTEL from MOC)

**Schedule of operational deadlines for IOR and POR delivery:** see STP pages listed below

- [STP-102 Schedule](#)
- [STP-103 Schedule](#)
- [STP-104 Schedule](#)
- [STP-105 Schedule](#)
- [STP-106 Schedule](#)
- [STP-107 Schedule](#)
- [STP-108 Schedule](#)
- [STP-109 Schedule](#)
- [STP-111 Schedule](#)
- [STP-112 to 127 Schedule](#)