

STP-103 Schedule

STP-103 runs from 6 to 13 July 2020 (DOYs 188-195). IORGs from IS instruments are expected + SPICE for CMS and [STIX](#), [PHI](#) and [EUI](#) for extra flushes of RSCW1 data.

Date	Event or Deadline	Comment
9 June 2020	Distribution LTP02 output (EFECs, JSON, TMCs) to instrument teams	via GFTS
17 June 2020	Open IOR delivery window for IORs	Instrument teams can start delivering IORGs via GFTS - CRRs will be returned automatically (only checking for format issues)
Wed 24 June 12UT	IOR deadline	SOC starts final check and consistency of all IORs, and prepares PORs for MOC
26 June 2020	First POR bundle to MOC	Early deadline on SOC, to allow iteration on PORs and potentially IORs in case this is needed
Tue 30 June 2020	Deadline final version PORs to MOC	
6 July 2020	Start of STP-103 onboard	

MIB version to be used:

Overview of all MIB versions and applicability: [MIB and FOP](#)